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FOREWARD 

 

Under performance-based acquisitions such as this, the Contractor assumes more responsibility 

and greater risk in exchange for more flexibility and less direct Government involvement in 

contract activities.  However, the Government still has a responsibility to conduct surveillance.  

Surveillance spans a spectrum of Government involvement.  Surveillance may be as simple as 

inspecting a delivered support or service at acceptance or as complex as continually monitoring 

contractor performance.  To meet this responsibility, the Government needs to understand the 

risks involved in the Contractor's activity and how the Contractor is managing those risks. 

 

This Government Quality Assurance Surveillance Plan has been prepared to describe the 

Government’s surveillance of this contract.  It is a “living” document that will be tailored to the 

contractor selected.  The Government welcomes suggestions for improving this Plan.  Of 

particular interest are ideas on what information the Government should monitor (i.e., metrics) 

and how the Government can most cost-effectively obtain the relevant performance data it needs. 

  



3 
   

SUPPORT FOR ATMOSPHERES, MODELING, AND DATA ASSIMILATION 

GOVERNMENT QUALITY ASSURANCE SURVEILLANCE PLAN 

 

 

1.0 INTRODUCTION 
 

1.1 Purpose 

 

The purpose of this Government Quality Assurance Surveillance Plan (QASP) is to define the 

overall approach the Goddard Space Flight Center (GSFC) intends to use to monitor and survey 

Contractor onsite and offsite performance under the Support for Atmospheres, Modeling, and 

Data Assimilation (SAMDA) Contract No. TBD.   This QASP defines the process the 

Government expects to follow to obtain data, evaluate the Contractor, and determine if contract 

performance conforms to contract requirements.  The goal is to balance the level of Government 

surveillance with perceived impacts and risks associated with performance hereunder.  The 

QASP can be changed unilaterally by the Government at any time during the contract. 

 

GSFC plans to utilize a surveillance team to evaluate Contractor performance and direct 

surveillance activities.  The team will establish and rely on objective and subjective performance 

metrics based on the contract Statement of Work (SOW) and task orders issued thereunder to 

evaluate Contractor performance against requirements.   

 

The QASP is a Government-developed surveillance tool prepared in accordance with FAR 

46.601 and NFS 1846.401.  It is not part of the contract, per NFS 1846.401, but provided to the 

Contractor for informational purposes only. 

 

1.2 Scope 

 

This QASP identifies the program requirements, strategies, resources, review and control 

processes, surveillance activities, and metrics for continuous measurement of Contractor 

performance.  This plan provides effective and systematic surveillance methods for evaluating 

the Contractor services, processes, and products provided under this contract.  The Government 

may evaluate work at any time during the Contractor’s work performance. 

 

The intent of the QASP is to ensure that the Contractor performs in accordance with acceptable 

quality levels and the Government receives the quality of services and products called for in the 

contract.  This QASP does not detail how the Contractor accomplishes the work.  Rather, the 

QASP is based on the premise that the contractor, not the Government, is responsible for 

managing its quality controls and ensuring that performance meets the terms of the contract.  The 

role of the Government is quality assurance to ensure contract standards are achieved.  

 

The QASP is intended to be a “living” document from which resources and activities will evolve 

from one phase to another during the life of the contract, and will be updated as required and 

defined in this document.   
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This plan is applicable to any service or product provided, as well as all areas in which work is 

being performed by the SAMDA Contractor(s).  Throughout this QASP, the term “SAMDA 

Contractor”.  In terms of this plan, it should be known that unless explicitly stated, this term is 

applicable to both the SAMDA Contractor and any and all subcontractors.   

 

The surveillance program shall be a collaborative and integrated effort that includes all areas of 

contract management, including the following: 

 

a. Engineering & Technology 

b. Quality Assurance 

c. Procurement/Subcontracting/Purchasing 

d. Finance 

e. Property 

f. Environmental 

g. Export Control 

h. Safety and Health 

i. Security 

 

1.3 Program Definition and Contract Description 

 

1.3.1 Program Background and Definition 

 

The Contractor shall support research and development efforts, primarily within the Earth Sciences 

Division-Atmospheres (ESDA) and the Global Modeling and Assimilation Office (GMAO), 

related to atmospheric sciences and global modeling and data assimilation. The basic period of 

performance is 5 years.  This contract will be performed at NASA Goddard Space Flight Center, 

Greenbelt, MD and the Contractor’s facility. 

 

1.3.2 Contract Goals and Objectives: 

 

The GSFC goal for this SAMDA contract is for Scientists in both the Earth Science Division-

Atmospheres (ESDA) and the Global Modeling and Assimilation Office (GMAO) to perform 

research aimed toward monitoring and achieving a better understanding of the inter-annual 

variability and possible trends of Earth surface and atmospheric  geophysical parameters, but 

with different emphases and approaches. 

 

The purpose of this Hybrid Cost Plus Fixed Fee (CPFF) Core Contract with a Single Award 

Indefinite Delivery Indefinite Quantity (IDIQ) Component contract is to provide support of 

atmospheric science and data assimilation research conducted by Goddard Space Flight Center 

(GSFC) scientists in the Earth Science Division (Code 610). The contract will support the full 

range of research and development activities of the Earth Sciences Division-Atmospheres (Code 

610AT) and of the Global Modeling and Assimilation Office (GMAO, Code 610.1), and the 

operational activities of the GMAO. The Statement of Work, Attachment A, describes the scope 

of the requirement. 

 

1.4 Guiding Directives 
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The guiding documents for this surveillance effort include the Contract SOW, Task Order 

requirements as specified in issued Task Orders and deliverable requirements.  The contract 

identifies general requirements and the Task Orders identify specific objectives or results desired 

for each issued Task Order requirement.   

 

2.0 SURVEILLANCE STRATEGY AND APPROACH 

 

2.1 General 

 

There exists a wide-ranging spectrum associated with surveillance, ranging from oversight to 

insight. The strategy and approach to surveillance by GSFC for the SAMDA contract, as detailed 

in this plan, is one that concentrates primarily on insight as opposed to oversight.  However, 

some limited areas do exist where oversight is conducted either via GSFC exercising approval 

authority on contract-deliverable documentation in critical areas of performance or participation 

in the Contractor's configuration management process.  Regardless, the Government reserves the 

right to initiate additional surveillance activities (insight or oversight) on an ‘as-needed’ basis, 

based upon circumstances and data collected (adverse trends, negative data points, lack of 

corrective action, etc.) via the surveillance activities defined in this plan.  As applicable, any and 

all oversight activities would be communicated and coordinated with the Contractor and 

subsequently documented within this QASP. 

 

The level of risk and the impact of failure are major determinants in helping define the type of 

surveillance to be conducted.  Clearly, if the impact of failure is minor and the level of risk is 

low, only a small amount of insight-driven surveillance would normally be needed.  Conversely, 

if the impact of failure could be significant and the level of risk is high, more extensive 

surveillance (including possible oversight surveillance) is warranted. 

 

GSFC will strive to use an insight-driven surveillance approach throughout the performance of 

this contract.  The overall surveillance goal will be to obtain objective evidence and data that 

enable the Government to determine whether the Contractor's program and processes are 

functioning as intended in accordance with the terms of the contract.  The focus will be on 

prevention rather than detection, i.e., emphasizing controlled processes and methods of 

operation, as opposed to relying solely upon inspection and test to identify problems. 

 

This insight-based approach to surveillance as applied to the contract will result in lower levels 

of Government intervention, thus allowing the SAMDA Contractor to assume full accountability 

and responsibility for integrity of processes.  Although less obtrusive than oversight, this insight-

based approach to surveillance continues to provide the Government with visibility into the 

Contractor's programmatic processes, technical processes, progress, and issues at all levels.  

 

As required by FAR 42.1502 and GPR 5100.2, Supplier Performance Evaluations, the 

Contracting Officer (CO), in collaboration with the Contracting Officer’s Representative (COR), 

will annually complete a Contractor Performance Assessment Reporting System (CPARS) 

evaluation, which will also be reviewed by the Contractor, and become a part of the Past 

Performance Information Retrieval System (PPIRS). 
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2.2 Surveillance Activity Limitations and Guidance 

 

2.2.1 General 

 

Surveillance of SAMDA contract, will be conducted on a non-interference basis and in a manner 

that will not unduly delay work being performed by the SAMDA Contractor. 

 

2.2.2 Insight 

 

Insight is an assurance process that uses performance requirements and, if definable, 

performance metrics to ensure process capability, product quality and end-item effectiveness.  

Insight relies on gathering a minimum set of product or process data that provides adequate 

visibility into the integrity of the product or process.  The data may be acquired from Contractor 

records, usually in a non-intrusive parallel method. 

 

Insight as applied to this contract will result in lower levels of Government surveillance and 

allow the Contractor to assume increased responsibility and accountability for the integrity of 

processes.  Insight will rely heavily on evaluating planned contract deliverables, performance 

standards, and existing Contractor procedures and working documents, if available. 

 

2.2.3 Oversight 

 

Oversight as applied to this contract will result in higher levels of Government surveillance.  The 

Government will gather information pertaining to the Contractor’s process through on-site 

involvement and/or inspection in the process and will monitor the process itself.  The 

Government’s involvement in the Contractor’s performance, through oversight, will be 

determined necessary by the COR. 

 

2.3 Surveillance Organization and Resources 

 

2.3.1 General 

 

The activities detailed in this plan will be supported and performed by a group of individuals, 

many with differing levels of responsibilities, but all maintaining a level of consistency in terms 

of the surveillance strategy, approach, and activities in general.  Specific entities supporting the 

SAMDA contract surveillance activities include the identified NASA GSFC personnel; SAMDA 

Contractor QA Department personnel (including their subcontractors); and contractor support 

services and delegated agency personnel, if applicable.  Each of these entities and their 

associated responsibilities/input to the surveillance activities on SAMDA contract are described 

in the following paragraphs. 

 

2.3.2 Surveillance Team 

 

2.3.2.1 General Organization and Responsibilities 
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General organization and responsibilities of the Surveillance Team are as follows: 

 

a. The surveillance team will be composed of key Government personnel.  All surveillance 

activities will be implemented using NASA and contractor support personnel, a delegated 

agency (e.g., Defense Contract Management Agency (DCMA)), and/or a surveillance 

support contractor(s).  The surveillance team may be composed of: 

 

1. GSFC Procurement Personnel (i.e., CO, Contract Specialist) 

2. GSFC’s Program Personnel (i.e., COR, Task Monitor(s) and Technical Monitor(s), 

and Resource/Financial Analyst(s)) 

3. GSFC Safety, Health and Security Personnel (both physical and Information 

Technology (IT) Security); 

4. GSFC Property Administrator Personnel; 

5. Defense Contract Management Agency (DCMA) personnel; 

6. GSFC Safety and Mission Assurance Personnel;  

 

b. The team’s primary purpose will be to provide direction for contract surveillance 

activities and to serve as the Government’s focal point in reviewing and evaluating 

overall Contractor performance under the SAMDA contract.  The team will obtain 

information from various sources, including deliverable Contractor documents, 

communications with the Contractor, and reports by other personnel or representatives 

(e.g., Task Monitor(s) and Technical Monitor(s); Safety, Health, or Security personnel; 

DCMA) who interact with the Contractor. 

 

c. NASA GSFC has the responsibility for independently assuring that the SAMDA 

Contractor's operations meet NASA's contract performance requirements and enable 

success.  As such, surveillance team members will have open access to all areas in which 

this contract is being performed and will interface directly with their SAMDA Contractor 

counterparts.  Government expertise with regards to the SAMDA contract may be applied 

in the form of technical consultants and/or providing assistance at working group 

meetings, design/development and specification reviews, review board meetings, surveys, 

audits, program reviews, and as in-plant representatives.  The team will document 

problems, concerns and issues, and take note of Contractor accomplishments.  They will 

collect performance metric data, where applicable, and will participate in Contractor 

review meetings, such as those described herein.  Information will flow from individual 

team members through the COR to surveillance team representatives, who will present 

issues and achievements at surveillance team meetings.  Information gained from these 

formal and informal exchanges of ideas and collection of data will be compiled and 

evaluated as a continuous measure of contract performance. 

 

d. All available information will be evaluated, and any action by GSFC will be determined 

based upon the scope and magnitude of any particular issue or problem.  The surveillance 

team chairperson, the COR, will formally notify the CO of situations where it is 

perceived that the Contractor has failed to take prudent corrective or preventive action, of 

situations that increase risk, or of findings of continued contractual non-compliance. 
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2.3.2.2  SAMDA Contracting Officer 
 

SAMDA CO responsibilities are as follows: 

 

a. The CO is responsible for ensuring performance of all necessary actions for effective 

contracting, ensuring compliance with the terms of the contract, issuing task orders, and 

safeguarding the interests of the United States in its contractual relationships.  Within the 

surveillance area the CO takes inputs from the Program/Project managers, COR, Safety, 

Health, GSFC Safety and Mission Assurance Office, and others to establish the detailed 

surveillance requirements to be performed by NASA personnel, delegated to another 

Federal agency via a GSFC Letter of Delegation, or to be performed under contract by a 

surveillance support Contractor.  The CO will also assure that the Contractor receives 

impartial, fair, and equitable treatment under this contract. The CO is ultimately 

responsible for the final determination of the adequacy of the contractor’s performance. 

 

b. The CO will complete an annual Contractor performance assessment report using the 

CPARS that will also be reviewed by the Contractor and become a part of the PPIRS. 

 

2.3.2.3 SAMDA Contracting Officer’s Representative 

 

SAMDA COR responsibilities are as follows: 

 

a. The COR is designated in writing by the CO to act as her or her authorized technical 

representative to assist in administering the contract. The COR monitors the technical 

work performed under the contract, evaluates Contractor performance, serves as the 

primary interface for the Contractor and the CO for all technical matters, reports on 

contract status to Program/Project Management, and recommends corrective action when 

necessary. The COR is not empowered to make any contractual commitments, authorize 

any contractual changes on the Government’s behalf, or in any way direct the Contractor 

to operate in conflict with the contract terms and conditions.  Any changes that the 

Contractor deems may affect the contract or task order value, terms, or conditions shall 

be referred to the CO for action.  The COR’s limitations of authority are contained in the 

NASA Form 1634, COR Delegation. 

 

b. The COR assumes full responsibility for directing the surveillance activities identified in 

this plan.  The COR also trains Task Monitor(s) and Technical Monitor(s) on evaluation 

procedures for evaluating contractor performance. 

 

c. The COR will assist the CO in the completion of the contract’s annual performance 

assessment report using CPARS. 

 

2.3.2.4 Task Monitors 

 

GSFC Task Monitors are individuals appointed by the COR for developing Task Orders, 

reviewing the Contractor’s Task Plans and Task Order reports, and monitoring Task Order 

performance.  Task Orders will include quantitative metrics, as appropriate.  Task Monitors 
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provide detailed technical oversight of the Contractor’s performance and report findings to the 

COR in a timely, complete and impartial fashion.  While the Task Monitors may serve as a direct 

conduit to provide Government guidance and feedback to the Contractor on technical matters, 

the Task Monitors are not empowered to make any contractual commitments or to authorize any 

contractual changes on the Government’s behalf. 

 

2.3.2.5 Technical Monitors  

 

GSFC Technical Monitors are individuals appointed by the COR for the oversight of specific 

technical work on the contract. Technical Monitors provide detailed technical oversight of the 

Contractor’s performance and report findings to the COR in a timely, complete and impartial 

fashion. While the Technical Monitors may serve as a direct conduit to provide Government 

guidance and feedback to the Contractor on technical matters, the Technical Monitors are not 

empowered to make any contractual commitments or to authorize any contractual changes on the 

Government’s behalf. 

 

2.3.2.6 Defense Contract Management Agency (DCMA) 

 

A DCMA representative may be co-located with the Contractor.  The DCMA representative is 

tasked to provide surveillance support in accordance with the provisions of the GSFC Letter of 

Delegation and this plan. 

 

2.3.2.7 SAMDA Contractor Quality Assurance 

 

It is expected that the selected SAMDA Contractor will maintain a QA lead as part of its QMS.  

It is expected that the QA lead will perform QA-related activities for the SAMDA efforts.  The 

SAMDA Contractor's QA lead will serve a vital role in the success of the surveillance efforts 

detailed in this plan.  In particular, it is expected that the Contractor will task its QA lead to serve 

as a focal point for the Government in several areas including but not limited to provision of and 

access to all requested insight data/lifecycle-related assets and artifacts as they pertain to the 

insight areas described in this plan, and all QA-related activities conducted by this group. 

 

The Government expects that as necessary and applicable, the QA lead may direct the 

Government to other groups/individuals supporting the SAMDA effort in order to obtain 

requested insight data.  These groups/individuals may include the SAMDA Contractor's 

Program/Business Management office and/or representatives, discipline engineers, Configuration 

Management representatives, etc. 

 

2.4 Forms of Surveillance 

 

2.4.1 General 

 

Surveillance on SAMDA contract will be performed using any of the primary surveillance forms 

applied to the insight areas described in Section 3 of this document, during applicable stages of 

the contract.  These primary forms of surveillance are described below. 

 



10 
   

2.4.2 Communications 

 

Communications is a general surveillance activity.  Communications is a two-way process and 

includes both written and oral communication.  Examples of written communications activities 

that may be used in conducting surveillance include:  

 

a. Exchanges from the SAMDA Contractor to the Government of plans, procedures, quality 

records, reports, etc., and/or provision of read-only access to repositories which retain 

these items.  

b. Exchanges from the Government to SAMDA Contractor of letters, reports, review 

results, etc.  

c. Ad hoc information submitted by COR and/or Task Monitor(s) and Technical Monitor(s) 

to the CO related to the SAMDA Contractor’s electronic mail. 

 

Examples of oral communications activities that may be used in conducting include:  

 

a. Informal telephone calls, teleconferences. 

b. Informal verbal inquiries, discussions, engineering consultations. 

c. Working group meetings, IPT participation, technical/status briefings, progress reviews, 

technical information meetings, and formal and informal reviews. 

d. Informal discussions. 

 

2.4.3 Management Reviews and Reporting 

 

Examples of management review and reporting activities that may be used in conducting 

surveillance include:  

 

a. Formal, process, and progress reviews  

b. Review of contract deliverables  

c. Documentation of problems, issues and concerns 

d. Data collection reporting 

e. Review of task order deliverables, products, and documentation 

 

3. SURVEILLANCE ACTIVITIES 

 

3.1 General 

 

There exist specific insight areas that the Government and the SAMDA Contractor shall 

concentrate on during applicable stages of contract performance.  Each of these insight areas and 

the Government’s expectations for these areas are described in Table 1. 

 

Table 1.  Surveillance Insight Areas  

 

Area of Risk Identified Impact to Government Surveillance Team Activity 

Engineering Instrument or component failure 

may jeopardize mission success 

Review critical products and designs. 
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Configuration 

Management  

Documents  

Erroneous use of equipment and 

possible impact on integrity of 

data.  

The surveillance team will periodically 

sample the current available background 

documentation, and active management 

documents to verify compliance with 

NASA and Goddard Management 

Instruction:  GPG-1410.2, Configuration 

Management. 

Computer Security Potential corruption and loss of 

data; disruption of schedule 

Review Contractor's surveillance plan to 

ensure firewalls and protection software 

will be used. 

 

 

Control and Maintenance 

of Property 

Loss of or damage to equipment; 

potential schedule impact 

Review Contractor property 

management techniques, compliance 

with policies and record-keeping. 

Safety Loss of work-time or equipment, 

with schedule or cost impact 

The Government will evaluate the 

Contractor's safety and health plan.  The 

surveillance team will conduct 

walkthrough inspections to ensure 

compliance with safety and health 

requirements. 

Quality of Work Force I. Unfilled positions:  

a. Inability to meet commitments 

on scheduled deliverables or 

science results . 

 

II. Inadequate experience or 

expertise:  

a. Same as Ia.. 

b. Poorer data quality 

 

Delayed data delivery and poor 

data quality also impacts NASA 

supported research outside GSFC 

Surveillance team will do the following: 

a. Track time required to fill positions 

and Contractor efforts & approaches 

used to fill vacancies.   

b. Assess Contractor efforts to train 

staff in areas of required expertise. 

c. Evaluate skill levels of Contractor 

staff. 

d. Recommend staffing realignments as 

deemed necessary to ensure critical 

tasks remain on schedule 

 

Cost and Funding 

 

 

Cost Overrun: 

 

a. Delay or deletion of  

      other work  

The Contracting Officer's Technical 

Representative and the contracts 

resource analyst will evaluate and 

monitor costs incurred on a monthly 

basis resulting from NASA financial 

reporting requirements due from the 

Contractor on a monthly or quarterly 

basis. 

 

3.2  Surveillance Team Activities 

 

The surveillance team members will participate in review meetings, if applicable.  They will 

provide support, as necessary, with the development and approval of technical requirements; 

flow-down of requirements; and with design, development, production and test activities.  They 

will also maintain insight into the Contractor’s compliance with relevant deliverables submitted 

under the contract and services performed.  When the Government has concerns regarding 
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Contractor performance, surveillance team members may conduct independent audits of the 

Contractor’s activities, processes, products, documentation and data, in order to provide 

assurance that the program is being implemented according to all requirements and 

specifications.  These audits will normally be conducted with advance notification and 

coordinated with the Contractor.  However, the Government reserves the right to conduct 

unscheduled audits when evidence indicates that Contractor performance is deficient. 

 

The following selected surveillance team activities will be performed by various surveillance 

team members during applicable stages of contract performance:  

 

3.2.1 Work Area/Floor Checks 

 

The surveillance team members will make a physical inspection of the Contractor's onsite work 

semi-annually.  In addition, the COR may make informal inspections, as required.  These 

inspections are made to assure compliance with NASA and GSFC regulations regarding: 

 

a. All Contractor employees have a GSFC identification badge. 

 

b. The total number of Contractor employees provided onsite office space. 

 

c. The Contractor’s office space is physically separated from the Government’s workspace 

and is properly identified by a sign with the contractor employee & company’s name 

clearly displayed. 

 

d. The names and locations (buildings/room numbers) of the Contractor employees match 

their monthly onsite Personnel Identity Verification (PIV) Report. 

 

e. The Contractor knows who the building's Facilities Operation Manager (FOM) is, and 

what his/her functions are. 

 

f. The Contractor is familiar with the building emergency evacuation procedures. 

 

g. The Contractor employees are aware that work area checks may be conducted at any 

time. 

 

h. The Contractor is familiar with NASA and GSFC Policy Directives and Procedural 

Requirements as it pertains to ANSI/ISO/ASQ Q9001:2000 or AS 9100 governing onsite 

performance.  These procedures can be accessed via the following NASA Online 

Directive Information System Website: http://nodis3.gsfc.nasa.gov/.  

 

i. The Contractor is aware of the appropriate protection procedures for handling 

Government planning data and other Contractor confidential or financial data. 

 

j. The Contractor employees are aware that the use of Government telephones is for official 

business only. 
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k. The Contractor employees are following the proper Checkout Procedures when leaving 

GSFC (e.g., returning PIV card (badges), library books).  The PIV data forms will be 

checked against the monthly Onsite Reports to identify exiting employees. 

 

l. The Contractor employees are aware of the NASA and GSFC IT Security compliance 

requirements. 

 

m. The Contractor employees are aware of the Contractor’s OCI Avoidance Plan and the 

appropriate Non-Disclosures. 

 

In addition to checking conformance with NASA and GSFC regulations listed above, the COR 

may make periodic checks of the Contractor's workspace to assess adequacy of facilities, 

equipment, and materials. 

 

3.2.2 Work Review and Performance Monitoring 

 

The COR, with the assistance of Task Monitor(s) and Technical Monitor(s), will perform the 

following functions to evaluate the Contractor's performance: 

 

a. Reviews specific SOW areas with the Technical Monitor(s) to assure that work being 

performed and deliverables are in accordance with the technical requirements of the 

SOW and timely. 

 

Reviews individual Task Orders with the Task Monitors to assure that each Task Order is 

technically within the scope of the contract and its personnel requirements and schedule 

are within the Contractor's capabilities.  Reviews Contractor Task Plans to ensure that 

performance estimates are acceptable and that all milestones and deliverables have been 

identified. 

 

b. Reviews the Contractor's monthly Progress Report for accuracy and completeness. 

Consult with the Task Monitor(s) and Technical Monitor(s), as necessary, to assess the 

fidelity of reports. 

 

c. Meets monthly, or more often if required, with the Contractor's Program Manager to 

discuss overall contract management and performance, review staffing and schedule 

issues, and review cost related issues. 

 

d. Certifies the Contractor’s invoices for payment in accordance with NASA procedures. 
 

e. Perform QA inspections and QA witnessing/monitoring of tests. 

 

f. In the event of a discrepancy in the Contractor's performance, the COR promptly notifies 

both the CO and the Contractor's Program Manager and arranges a meeting to rectify the 

situation. 
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3.2.3 Government Property Administration 

 

The COR will carry out the following functions. 

 

a. Review Contractor's request to purchase controlled property and facilities and make 

recommendations to the CO.  

 

b. Validate that no property or facilities are being acquired without the CO's prior approval. 

 

c. Review and approve Contractor's requests for acquisitions of supplies from Goddard's 

store stock.  

 

d. Validate that all Installation-Accountable Government Property (IAGP) is being properly 

utilized and maintained. 

 

e. Conduct periodic inspection of equipment and its location, compared to the data on the 

property records. 

 

f. Validate that all existing and new equipment is properly tagged.  

 

g. Validate that Government property is made available in accordance with the terms of the 

contract.  

 

h. Validate that the Contractor does not modify or provide additional facilities, plant 

equipment, or real property at Goddard, except as specifically required by the contract, or 

as directed or approved in writing by the CO.  
 

i. Validate that the Contractor is maintaining records for all offsite Government-Furnished 

Property (GFP). 
 

j. Review all requests to move IAGP to an offsite location for a period longer than 30 days 

ensure the required documentation has been properly completed and all required 

COR/CO signatures obtained on the GSFC 20-4. 

 

3.2.3 Performance Monitoring 

 

The COR will ensure that employer–employee relationships do not occur between Government 

and Contractor personnel.  This is achieved if the following is adhered to: 

 

a. Only the Contractor interviews prospective employees. 

 

b. Only the Contractor’s Program Manager assigns work directly to the employees. 

 

c. Only the Contractor approves timecards and absences. 
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d. Government personnel do not interfere with the Contractor regarding personnel and 

administrative prerogatives. 

 

3.2.4 Safety 

 

The responsibility for meeting all safety requirements rests with the Contractor.  Surveillance 

team safety engineers and technical personnel will review Contractor-generated hazard analyses, 

safety compliance data packages or other safety-related documentation, as appropriate, to help 

ensure all safety requirements have been satisfied.  Surveillance team personnel will also 

maintain insight into the Contractor’s safety activities through the review of the Contractor’s 

submitted Safety and Health Plan, and updates, as required by this contract. 

 

 

  

 


